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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

Fed Aid

HM4

HA21

HA21

HA42

HB1

HA26

Pgm Code
IN DEL NORTE COUNTY IN CRESCENT  CITY
FROM ELK VALLEY ROAD TO  NORTHCREST
DRIVE

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

Description 

REPLACE TRAFFIC SIGNAL HEADS

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

Type Of Work
W BRADLEY ELECTRIC INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

Contractor

NOVATO CA 94945

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

WATSONVILLE CA 95077

REDDING  CA 96049

(415)898-1400

(530)365-3930

(530)365-3930

(541)469-5341

(831)724-1011

(530)243-0402

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 825-4897

(707) 465-3246

(707) 465-3246

(707) 465-3246

 $99,969

 $4,652,955

 $3,740,560

 $162,316

 $4,569,158

 $996,008

Bid + CCOs

 $0

 $2,321,669

 $1,882,277

 $0

 $0

 $451,169

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/15/06

07/28/05

09/28/04

09/19/05

04/14/06

12/08/05

Awarded

05/25/06

08/15/05

10/07/04

09/29/05

04/25/06

12/21/05

Approved

07/19/06

05/11/07

02/15/07

11/28/05

12/31/07

02/22/07

Est Comp

 0%

 4%

 35%

 0%

 0%

 39%

%Time

 0%

 50%

 50%

 0%

 0%

 46%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

Contract 

  

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

  

ACNH-P199-(030)E

  

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  

  P1-99 0-(0E)

  

Q101- 052-()

--()

  

  

--()

  

SWPPP

SWPPP

WPCP

  

WPCP

90 HILL ROAD

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 50085

P O BOX 494455

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-HUM-96-/5

01-HUM-101-15.3/15.7

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-97.5/109.6

Fed Aid

HM1

HM2

HA22

HA21

HB4N

HB1

Pgm Code
IN HUMBOLDT COUNTY NEAR WILLOW CREEK
FROM ROUTE 299 TO 5.2 KM WEST OF TISH
TANG VIADUCT

IN HUMBOLDT COUNTY NEAR GARBERVILLE
AT 1.6 KM NORTH OF DEAN CREEK BRIDGE
AND AT 2.2 KM NORTH OF DEAN CREEK
BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
VARIOUS LOCATIONS

Description 

CHIP SEAL

DRAINAGE SYSTEM RESTORATION

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

RESURFACE EXISTING HIGHWAY

Type Of Work
INTERNATIONAL SURFACING

VAN METER LOGGING INC

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

REDWAY  CA 95560

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

WATSONVILLE  CA 950775085

(209)525-9065

(707)923-2209

(707)443-6371

(916)334-1221

(831)724-1011

(831)724-1011

RADFORD, ALAN

MCGEE, JAMES

MCGEE, JIM

WRIGHT, GEOFFREY

HAYLER, CHARLIE

HAYLER, CHARLIE

Resident
Engineer

(530) 629-3342

(707) 768-9510

(707) 768-9510

(707) 768-9206

(707) 825-4895

(707) 825-4895

 $690,315

 $156,200

 $3,590,639

 $13,183,606

 $3,049,108

 $255,786

Bid + CCOs

 $437,217

 $0

 $1,400,735

 $5,955,227

 $2,967,433

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/10/06

02/23/06

04/27/05

06/30/05

09/27/04

03/14/06

Awarded

04/20/06

03/13/06

05/10/05

07/11/05

10/07/04

03/28/06

Approved

07/19/06

04/25/06

01/07/07

05/16/07

04/11/07

05/23/06

Est Comp

 12%

 0%

 58%

 23%

 100%

 0%

%Time

 63%

 0%

 39%

 47%

 99%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-462004

01-440904

01-363104

01-314404

01-330454

01-461204

Contract 

  

  

ACNH-Q101-(082)E

ACNH-Q101-(097)E

ACNH-Q101-(073)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

P O BOX 4770

P O BOX 609

P O BOX 1006

P O BOX 620

P O BOX 50085

P O BOX 50085

P.O. BOX 3700

3575 JOHNSON ROAD,
SUITE #1 P.O. BOX 160

P.O. BOX 160

P.O. BOX 160

P.O. BOX 3700

P.O. BOX 3700

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

01-MEN-1-2.5/57.4

Fed Aid

HA26

HB1

HB1

HA22

HM1

HB4N

Pgm Code
IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN LAKE COUNTY AT AND NEAR LUCERNE
FROM THE INTERSECTION OF ROUTES  20
AND 29 TO 0.3 KM EAST OF KEYS
BOULEVARD

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY IN AND NEAR CLEARLAKE
AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR GULALA AT
0.5 KM NORTH OF BIG GULCH ROAD AND
NEAR FORT BRAGG AT 0.1 KM NORTH OF
GIBNEY LANE

Description 

UPGRADE WATER FILTRATION SYSTEM

INSTALL SIGNS

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT CHP INSPECTION PULLOUTS

Type Of Work
TERRY HANSEN

STEINY AND COMPANY INC

J R ALTMAN GENERAL ENGINEERING

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T L PETERSON INC

Contractor

REDDING CA 96001

VALLEJO CA 94590

YUBA CITY CA 95993

WATSONVILLE CA 95077

WATSONVILLE CA 95077

COTTONWOOD CA 96022

(530)241-3073

(707)552-6900

(530)671-1155

(831)724-1011

(831)724-1011

(530)347-1895

HAYLER, CHARLIE

CHARLES BUTLER

BUTLER, CHARLES

KRAFT, DAN

UNCK, JUSTIN

MALIK, CHRIS

Resident
Engineer

(707) 825-4895

(707) 994-4578

(707) 994-4578

(530) 458-3080

(707) 894-1381

(707) 961-1591

 $497,710

 $400,588

 $258,116

 $7,230,414

 $976,205

 $384,560

Bid + CCOs

 $0

 $372,671

 $0

 $3,152,483

 $0

 $342,346

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/08/05

10/26/05

05/11/05

07/05/05

04/13/06

10/03/05

Awarded

09/21/05

11/21/05

05/24/05

07/20/05

04/24/06

10/13/05

Approved

05/02/06

06/06/06

08/10/05

10/01/06

07/03/06

Est Comp

 0%

 83%

 0%

 43%

 0%

 60%

%Time

 0%

 94%

 0%

 43%

 0%

 88%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

 

Message

01-403204

01-453304

01-429704

01-276814

01-452604

01-427504

Contract 

  

ACST-P020-(139)E

ACST-P020-(134)E

ACNH-P020-(137)E

  

  

  

G P0-20 1-(9E)

  P0-20 1-(4E)

--()

  

  

  

--()

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

6911 DANYEUR ROAD

P O BOX 3008

1557 EUGENE COURT

P O BOX 50085

P O BOX 50085

19149 WINDWARD WAY

P.O. BOX 3700

P.O. BOX 457

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

P.O. BOX 457

P.O. BOX 1245

EUREKA, CA 95501

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

COLUSA, CA 95932

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-MEN-1-10.2/11.2

01-MEN-1-60.0/60.7

01-MEN-20-20.0/0

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

Fed Aid

HA42

HA4S2
HA21

HM3

HA23

HA21

HM1

Pgm Code
IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS AT
JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

Description 

REALIGN ROADWAY

SIESMIC RETROFIT

REPAIR BRIDGE DECK

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

OPEN GRADE ASPHALT CONCRETE OVERLAY

Type Of Work
ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

Contractor

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

PHOENIX AZ 85040

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

EUREKA  CA 955021006

(707)542-4862

(916)334-1221

(602)437-1711

(831)724-1011

(831)724-1011

(707)443-6371

DEROSIER, DAVE

STILES, DAN

SCHULTZ, KELLEY

MCKEON, MATT

MATT MCKEON

SCHULTZ, KELLEY

Resident
Engineer

(707) 961-5403

(707) 459-6254

(707) 459-6234

(707) 485-0876

(707) 485-8876

(707) 459-6234

 $1,869,177

 $34,416,293

 $188,365

 $196,349

 $4,097,933

 $760,610

Bid + CCOs

 $69,188

 $33,666,677

 $0

 $87,795

 $3,255,707

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/02/06

03/25/02

05/22/06

02/15/06

06/21/04

04/10/06

Awarded

02/10/06

03/28/02

06/12/06

02/28/06

07/06/04

04/21/06

Approved

10/23/06

08/09/06

08/22/06

07/07/06

11/22/06

Est Comp

 2%

 0%

 0%

 81%

 68%

 0%

%Time

 4%

 0%

 0%

 45%

 79%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

01-307904

01-378014

01-443404

01-459504

01-293014

01-461904

Contract 

  

STP-P001-(476)E

  

  

ACNH-Q101-(066)E

  

  

BRP0-01 4-(6E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

WPCP

SWPPP

  

P O BOX 639

P O BOX 620

3529 E WOOD STREET

P O BOX 50085

P O BOX 50085

P O BOX 1006

P.O. BOX 1245

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 959

P.O. BOX 131

21340 BACHTEL ROAD.
P.O. BOX 1450

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

 $0 $59,091,995 $158,101,881

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-101-98.9/100.8

01-MEN-271-.5/20.4

01-VAR--/0

Fed Aid

HA26

HM1

HA21

HA23

HA22

Pgm Code
IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

REALIGN ROADWAY

REHABILITATE CULVERTS

NUMBERED EXIT SIGNING

Type Of Work
TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

M C M CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

NORTH HIGHLANDS CA 95660

REDDING CA 96003

COTTONWOOD CA 96022

(925)682-6133

(707)838-9751

(707)433-1110

(916)334-1221

(530)222-1408

(530)347-5701

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

DEN HEYER, RON

RODRIGUEZ, JOAQUIN

CHARLY EITEL

Resident
Engineer

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 441-3989

(707) 768-3184

(707) 445-6663

 $3,030,000

 $1,500,199

 $495,811

 $65,740,722

 $506,650

 $405,560

Bid + CCOs

 $2,227,185

 $0

 $313,120

 $0

 $0

 $189,096

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

09/29/05

06/24/04

05/22/06

09/12/05

10/19/05

Awarded

10/28/05

10/13/05

07/07/04

06/05/06

09/23/05

11/02/05

Approved

01/02/07

12/02/05

11/21/05

08/26/09

12/07/05

10/10/06

Est Comp

 74%

 0%

 99%

 0%

 0%

 34%

%Time

 73%

 0%

 62%

 0%

 0%

 46%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

01-375614

01-458704

01-412204

01-397514

01-408204

01-443704

Contract 

ACNH-Q101-(103)E

  

  

ER-37B3-(004)E

  

  

  Q1-01 1-(3E)

  

  

--()

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P O BOX 620

2806 TARMAC ROAD

2988 MAJESTIC OAK CIRCLE

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

P.O. BOX 699

P.O.BOX 160

930 3RD STREET

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan



01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

01-462004

01-363104

01-314404

01-330454

01-440904

01-461204

01-403204

01-453304

01-429704

01-276814

01-452604

01-427504

01-378014

01-307904

01-443404

01-459504

Contract

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-96-/5

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-15.3/15.7

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

01-MEN-1-2.5/57.4

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-20-20.0/0

01-MEN-101-9.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-293014

01-461904

01-375614

01-458704

01-397514

01-412204

01-408204

01-443704

Contract

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

Page
Statement of Ongoing Contracts - Index

01District

 $158,101,881  $59,091,995

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $39,830,663

 $35,074,997

 $13,714,940

 $65,740,722

 $3,740,560

 Bid + CCO

 $21,731,608

 $34,039,348

 $1,438,762

 $0

 $1,882,277

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:


	01

